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TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY

June 1, 2003

DEPARTMENT/AGENCY
Department of Public Safety/Office of the State Fire Marshal

PROJECT TITLE
Fire Marshal Information Management System (“FMIMS”)

PROJECT COORDINATOR

Henry Fry, Deputy Assistant Secretary
Office of the State Fire Marshal

7919 Independence Boulevard

Baton Rouge, Louisiana 70806

Telephone: (225) 925-3623
Facsimile: (225) 925-4241
e-mail Address: henryfry(@dps.state.la.us

PROJECT STATUS

The project is now proceeding at a steady pace. All computer hardware has
been received, installed and accepted. A Request for Proposals (RFP) for
professional services to program, install and train users was issued on June 13
with responses due by July 13. The selection of a contractor for the
professional services contract is scheduled for July 30 with work expected to
commence in mid August.

DATE
June 30, 2003

PERCENT COMPLETE
40%

EXPLANATION

All hardware and software has been received and we are currently awaiting
submission of proposals to our RFP for the remaining professional services
contract. The RFP process was slowed due to processing and review
requirements.
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